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Executive Summary 

  In New Jersey, EPA has been providing support to the Passaic Valley Sewerage Commission (PVSC) in Essex County (power washing) and that support will be 
ending today.  
 
Four (4) EPA teams continued conducting reconnaissance and recovery of HHW and orphaned containers in Brooklyn, Staten Island, Queens, and out on Long 
Island, all in New York State.  The teams continue to recover containers of various sizes containing HHW, 55 gallon tanks and drums (both metal and polyethylene) 
and propane tanks of varying sizes. EPA boat operations were completed on the 13Dec.  
 
The Jacob Riis Park (Queens), Fresh Kills (Staten Island) and Babylon (Suffolk) staging area continued to receive HHW.  The off-site shipment of HHW from Fresh 
Kills is now scheduled for Monday (17Dec) upon approval from the Waste Technologies Industries, Inc., facility in Ohio.  The Babylon pad (staging area) will suspend 
operations today.  
 
Debris Issues: ·          
 
    USACE continues to collect 3,000+ cubic yards of debris daily.  
 
    NY DEC was sent the Air Curtain (incineration) variance for wood / vegetative debris on December 9, 2010; the DEC does not expect to rule on the variance until at 
the earliest next week. NYC is not going to be issuing any variance to burn wood chips, only large un-chipped vegetative debris.  
 
    NYC Department of Buildings provided numbers for Staten Island; approximately 96 homes will be demolished and removed. For homes to be demolished, USACE 
will handle that work as well as property debris removal. EPA will collect and dispose of any HHW.  
 
Beginning December 14, 2012 Situation Reports will be generated every Friday.  
 
The total number of containers of hazardous materials collected in NY and NJ to date is 115,034   
 
 

1. Introduction 

  1.1 Background 

    

 
1.1.1 Incident Category 
 
Hurricane Disaster Response 
 
1.1.2 Site Description 
 
1.1.2.1 Location 
 
Ten counties were originally declared eligible for Public Assistance in New Jersey: Atlantic, Cape May, Essex, Hudson, Middlesex, Monmouth, Ocean, 
Somerset, Bergen, and Union.  On November 5, 2012 FEMA declared the remaining New Jersey counties eligible for public assistance: Cumberland, Salem, 
Glouster, Camden, Burlington, Mercer, Hunterdon, Warren, Morris, Sussex, and Passaic.  

Site Number:    Contract Number:  

D.O. Number:    Action Memo Date:  

Response Authority: Stafford Act   Response Type: Emergency

Response Lead: FEMA   Incident Category: Removal Action

NPL Status: Non NPL   Operable Unit:

Mobilization Date: 10/29/2012   Start Date: 10/29/2012

Demob Date:    Completion Date:  

CERCLIS ID:   RCRIS ID:

ERNS No.:   State Notification:
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Nine counties have been declared as eligible for Public Assistance in New York State: Bronx, Kings, Nassau, New York, Queens, Richmond, Rockland, 
Westchester, and Suffolk.  On November 14, 2012 FEMA declared an additional 4 counties eligible for Individual and Public Assistance: Orange, Putnam, 
Sullivan, and Ulster. 
 
1.1.2.2 Description of Threat 
 
Releases of oil and chemicals as a direct result of high winds and flooding.  Damage to facilities located within the impacted area have the potential to transport 
containers, waste, and process equipment that may contain hazardous materials.  High winds from hurricane Sandy have caused transformer poles to fall and 
substations to catch fire and cause additional hazards throughout communities.  Storm surges along the coast line and inner waterways have moved sand, 
sediments, and sludge into residential and business properties.  Several coastal communities have reported widespread devastation. 
 
1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results 
 
Preliminary Removal Assessments and Site Inspections were not formally conducted at all EPA sites.  Project managers took numerous steps at Superfund 
Sites in efforts to prepare for Hurricane Sandy.  Damage assessments at Removal and Remedial Sites were conducted by RPMs, OSCs, and other agency 
personnel.  Any issues at sites as a result of Hurricane Sandy have been resolved. 
 

  1.2 Incident Objectives 

    1)      The health and safety of our responders is the highest priority.  Develop HASPs and safety messages as necessary for applicable operations. 
 

2)      Ensure health and safety of the public by conducting environmental assessments, controlling hazards, and operating in accordance with the 
approved site safety and quality assurance sampling plans. 

  
3)      Rapidly control, contain and mitigate all sources of pollution threatening or impacting public health and the environment, to include the 

navigable waterways.   
  

4)      Manage a coordinated response effort with local, state, federal and industry partners and ensure adherence to policies, practices and plans of each. 
Assure that all stakeholders are informed of response activities and enhance proactive media and community outreach programs. 

5)      Manage a financial system that ensures accurate, efficient and effective accounting of resources continually monitor ESF #10 funds and adjust 
operations as needed. 

6)      Remove household hazardous waste and hazardous debris from impacted communities, to include the orphaned and hazardous containers, in close 
coordination with affected stakeholders.  Properly characterize and appropriately dispose of all hazardous waste in an efficient and effective 
manner.   

  
7)      Plan and execute an efficient transition from emergency (response) to project management (recovery) operations. 

 

  1.3 Critical Resource Needs 

    Critical Needs to maintain operational status and projected operational goals are being coordinated through the Resource Unit Leader.  EPA is working closely 
with local, state, and federal partners to coordinate critical needs of facilities that have been impacted.  Liaison Officers in the FEMA JFOs continue to coordinate 
with other ESF partners on addressing  needs. 
 

  1.4 Strategic Considerations 

    1) Develop work products, deliver necessary briefings, and arrange field oversight to ensure the health and safety of responders. 
 
2) Ensure staffing adjustments meet current operational needs. 
 
3) Provide direct work and/or technical support to collect HHW.  
 
4) Provide technical assistance to local and State governments on debris removal, including options to maximize recycling and composting.   

5) Coordinate efforts with States to identify needs and resolve issues. 
  
6) The PVSC and MUCA waste water facility responses are a high priority. 

  
7) Assure timely and accurate data management to enhance the operational function of the ESF #10 response effort with a high emphasis on drinking water and 
waste water reporting. 

  
8) Accurately document ESF #10 response actions and ensure it is captured in appropriate official repositories. 
  
9) Support the regional and national public affairs needs to provide effective messaging. 
 

2. Current Activities 

  2.1 Operations Section 

    DIVISION NEW JERSEY 

Eight counties were initially declared eligible for Public Assistance in New Jersey. Two additional counties, Cumberland and Hudson, were added on November 
3, 2012. On November 5, 2012, FEMA declared all remaining New Jersey counties eligible for Public Assistance. 
 
NEW JERSEY RESPONSE ACTIONS 

As of December 14, 2012, all operations by EPA in New Jersey have been completed. 
   
Passaic Valley Sewerage Commission (PVSC):  power-washing operations being conducted by EPA’s ERRS contractor have been completed.   
 

New Jersey Hazardous Waste Summary *                                                                                               Operational Period:  12/14/2012  

  Small   

  Propane Containers Other Containers Op-Period 
Location 
Cumulative 

Location Drums Tanks Cylinders (6-54 Gal) (Large) (<5 gal) Totals Totals

Edison Staging Area** 0 0 0 0 0 0 0 56

Lakewood Staging Area** 0 0 0 0 0 0 0 247

Vineland Container Storage Facility** 0 0 0 0 0 0 0 24

Daily Total 0

Cumulative Total 327
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NEW YORK RESPONSE ACTIONS   

Assessment Teams NY  
 
Two EPA assessment teams conducted reconnaissance and recovery of HHW and orphaned containers in Brooklyn, Queens, and Staten Island.   
 
One team provided oversight and documentation of ERRS contractors collecting orphan containers and HHW items on December 13, 2012.  The team 
completed reassessment of beaches, parks, and wooded areas, and recovered 45 empty or nearly empty containers and various other HHW.  On December 14, 
2012, the teams conducted HHW shoreline assessment in the areas of Richmond Terrace and Bark Street.  The team then proceeded towards Bard and 
Richmond Avenue to continue shoreline assessment and recovery.  Various hazmat and HHW was recovered from both locations.  
 
On December 13, 2012, a second team conducted assessment and reconnaissance of the Staten Island Shoreline.  The on-site ERRS crew collected various 
hazmat and HHW.  The team continued assessment in NW Staten Island, Staten Island Botanical Garden area, discovering a large, 250-gallon metal tank.  
Additionally, the ERRS crew collected various HHW from Snug Harbor Rd.  On December 14, 2012, HHW assessment and collection activities took place on 
Fire Island.  
 
Boat Operations  
 
An additional EPA assessment team performed reconnaissance and recovery operations by boat in the Jamaica Bay, and South Oyster Bay (Nassau County) 
areas.    
 
On December 13, 2012, an EPA team responded to a subject target of an orphaned tank (EPA-T58-B-121130-001) along the shoreline. The tank was located 
and recovered by ERRS contractor and subsequently brought to the Riis Park HHW staging pad. Crews also conducted shoreline reconnaissance for HHW, no 
items were located.   
 
As of today, all boat operations have been completed for NYC. 
 
NYC Debris Issues 
 
USACE continues to collect 3,000+ cubic yards of debris daily.  
 
NY DEC was sent the Air Curtain (incineration) variance for wood / vegetative debris on December 9, 2010; the DEC does not expect to rule on the variance 
until at the earliest next week. NYC is not going to be issuing any variance to burn wood chips, only large un-chipped vegetative debris. 
 
NYC Department of Buildings provided numbers for Staten Island; approximately 96 homes will be demolished and removed. For homes to be demolished, 
USACE will handle that work as well as property debris removal. EPA will collect and dispose of any HHW. 
 
Brooklyn HHW Collection 
 
Collection continued in areas including the Sea Gate community and West Coney Island, Brighton Beach, Manhattan Beach, Gerritsen Ave., Old Howard Beach, 
Hamilton Beach, Mill Basin, and Bergen communities on December 13, 2012.  Activities are completed in these locations.  
 
Queens HHW Collection/Jacob Riis Park 
 
The Jacob Riis Park staging area continued to receive HHW from curbside pickup crews.  EPA recovery teams continued HHW curbside collection activities in 
storm affected areas of northern Breezy Point, the Rockaways, and northeast Jamaica Bay.    
 
The public HHW drop off program continues.  A total of 9 trucks dropped off HHW during the operational period.  The containers that were dropped off at the 
HHW pad were segregated by the ERRS contractor into waste streams and moved to their proper location on the pad according to the pad design.  
 
Recovery teams continued street by street sweeps and contacting residents when available. 
 
Staten Island HHW Collection/Fresh Kills Landfill 
 
HHW and orphaned container staging, categorization, sampling, and packaging for off-site disposal at Fresh Kills continued.  An EPA recovery team collected 
HHW and orphan containers throughout Staten Island.  The on-site ERRS crew prepared and staged full boxes of HHW for future off-site transportation and 
disposal.  DSNY is picking up non-hazardous trash from site activities on a daily basis for disposal at their transfer station.   
 
The team will continue with scheduling off-site shipments of HHW/orphan container waste streams for disposal.  An off-site shipment of HHW is scheduled for 
Monday, December 17, 2012, pending waste stream approvals. The facility, WTI of Ohio, was selected as an alternate incinerator due to compliance issues at 
the primary facility in Arkansas. This shipment will consist of one cubic yard boxes of various HHW waste streams.  
 
HHW collection operations in Staten Island are completed for now.    
 
Nassau County 
 
EPA continued to work with NYSDEC and local officials in responding to reports of orphaned containers primarily along the waterfront in Long Beach.  The on-
site ERRS crew continued bulking, packaging, and disposal of materials at the Nickerson Beach pad.  Segregation and containerization of all items on the pad in 
preparation for disposal is ongoing.    
 
Suffolk County 
 
An EPA assessment team conducted orphaned container recovery in the storm affected areas of Babylon, Patchogue, and Islip.  The on-site RST contractor 
conducted documentation of PAD activities and air monitoring.  During this operational period, the Oil Collection Team performed reconnaissance and HHW 
collection activities with an ERRS crew in Fire Island, NY.  All materials recovered were transported to the Babylon staging pad. As of December 14, 2012, the 
Oil Collection Team has concluded all operations.  No further assistance has been requested.  
 
EPA and EPA contract personnel at the Babylon staging area continue to classify all existing materials and are actively segregating the HHW.  The on-site 
ERRS contractors began securing the site for demobilization.  HHW drop off operations at the Babylon staging area have been completed.   
 
   

* All Counts Based on Initial Intake Locations

** Staging areas are no longer collecting/managing HHW

New York Hazardous Waste Summary *                                                                                                    Operational Period: 
 12/14/2012

 

  Small   

  Propane Containers Other Containers Op-Period 
Location 
Cumulative 

Location Drums Tanks Cylinders (6-54 Gal) (Large) (<5 gal) Totals Totals

Cedar Grove Staging Area** 0 0 0 0 0 0 0 284
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* All Counts Based on Initial Intake Locations. ** Staging areas are no longer collecting/managing HHW. 
 
 
REGULATED FACILITIES  
 
 
EPA has completed assessments of facilities regulated under SPCC, FRP, and RMP programs.  Several facilities were found to be impacted by Hurricane 
Sandy and have been reported previously, such as Motiva, Phillips 66 Bayway,Alden Leeds,  and Kinder Morgan Carteret.  These facilities are currently being 
addressed by state and/or federal partners and need no additional EPA assistance at this time.  No other facilities were found to be impacted needing EPA 
assistance.  No further reporting of SPCC, FRP, and RMP facilities will be done unless significant operations or actions by EPA are required or requested. 
 
The RCRA, LQG, PCB, Pesticides, and RCRA Corrective Action Groups have completed assessments and inspections of all identified facilities within the 
Hurricane Sandy operational area.  Any issues or violations are being addressed through normal regional operations unless specified elsewhere in the SitRep.  
 
  
Underground Storage Tanks: No DECA UST personnel were in the field during this operational period. As of December 12, 2012,  586 initial UST assessments 
were completed; 168 facilities required follow-up assessments and/or compliance inspections and 145 follow-up assessments were performed. 
  

Fr. Capadano Park, Staten Island** 0 0 0 0 0 0 0 7499

Fresh Kills Landfill Plant #1** 0 0 0 0 0 0 0 361

Fresh Kills Landfill Plant #2 2 5 10 0 0 498 515 8315

Islip Multipurpose Recycling Facility** 0 0 0 0 0 0 0 740

Jacob Riis Park, Queens, NY 5 12 2 0 0 694 713 30091

Nickerson Park 0 0 0 0 0 0 0 46090

Old Bethpage Landfill and Recycling Center** 0 0 0 0 0 0 0 5538

Patchogue WWTP** 0 0 0 0 0 0 0 565

Patchogue WWTP (Mastic Beach)** 0 0 0 0 0 0 0 1010

Riverhead Collection Area** 0 0 0 0 0 0 0 130

Port of Coeymans** 0 0 0 0 0 0 0 101

Venetian Shores Park 0 0 0 1 3 64 68 13983

Daily Total 1296

Cumulative Total 114707

Cumulative Hazardous Waste Summary *                                                                                                                        Operational Period: 
 12/14/2012
  Small   

  Propane Containers Other Containers Op-Period State 

Location Drums Tanks Cylinders (6-54 Gal) (Large) (<5 gal) Totals Cumulative

New York 7 17 12 1 3 1256 1296 114707

New Jersey 0 0 0 0 0 0 0 327

Op-Period Totals 7 17 12 1 3 1256 1296  

Cumulative Totals 653 2671 1576 487 298 109349   

 Daily Total 1296
   

Grand Cumulative 115034

Cumulative **    

 NYC Nassau Suffolk Westchester Rockland Upstate Total

Follow Up Universe 49 96 5 6 2 10 168

Follow-Up Assessment 
Performed

49 85 4 3 0 4 145

Operating        

Yes 42 49 2 2 2 97

No/Unknown 7 30 2 1 1 41

Spills        

Yes 7 6 0 0 0 13

Unknown 4 22 0 1 13 1 41

Performing Release 
Detection? 

       

Yes 41 22 3 2 3 71

No/Unknown 4 23 1 1 1 30

**Some responses became N/A 
during Follow up 

      

Air:  
  
Summary of DECA Air personnel in field on 12/14/12: 2 air inspectors (Joe Cardile and Aisha Sexton-Sims were performing assessments of scrap yards on 
Long Island. 
  
Summary of Air Facility Assessments: Up through 12/13/12:  
  

Scrap Yards 

Summary of Scrap Yard Assessments in New York: 

Universe Visited
Sites in Violation

Require Further Investigation

27 20 10 4
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Sites with Follow-up Underway: 

Site Name Location

Mid Island Salvage Corp Long Island

Willets Point Auto Salvage Inc Queens
Brooklyn Resource Recovery 
Inc

Brooklyn

Global Scrap Metal Staten Island

John Francesco Scrap Inc. Staten Island

J and J Recycling Staten Island

A. Supino Inc. Staten Island

Sims Metal East - Queens Plant Staten Island

Gershow Recycling of Brooklyn Brooklyn
  

Enforcement Order Issued to: 

Site Name Location

SIMS Bronx Metal Recycling Bronx

  

CAA Major and SM80s 

Summary of CAA Major/SM80 Assessments in New York: 

  
  
  
 

Universe Visited Require Further Investigation

145 136 0

  2.2 Planning Section 

    PLANNING 
 
As operations fold into a project management approach, the Planning Sections continued to prepare to meet operational goals.  Long-term planning goals and 
management of personnel continue to be developed and executed.  The Resource Unit has been working with out-or-region EPA personnel to maintain 
operational position ownership and project out the need to continue or discontinue services.   

The Documentation Unit has been stood up and is fully operational.  A document recording scheme has been developed and adapted by Incident Management 
Team and participating personnel.  Shared drives have been provided to place documents and maintain an electronic file system. 

The Situation Unit continued to maintain operational awareness of activities in New Jersey (limited) and New York.  Situation Reports continue to be developed 
based on Operational Status Reports generated by field personnel.  The Data/GIS team continued to develop maps for recovery crews in New York operational 
areas.  The use of FlexViewer continues to provide a Common Operational Picture and is displayed in the Situation Area of the REOC.   
 
The Environmental Unit: 

1.  Floyd Bennet Field 

The Environmental Unit completed its evaluation of the validated results of the air sampling data on dioxins, PAHs, VOCs, and metals from samples collected 
before and during test burn activities in late November. This evaluation was conducted in coordination with the Regional risk assessors and Air Programs 
Branch. An evaluation package describing was delivered to PIO on Fri, Dec 14 and was sent to Headquarters for review prior to messaging and posting on the 
website. Messaging will be coordinated with PIO and Air Programs Branch.  

2. Demolition Activities 

The draft air monitoring/sampling QAPP for potential demolition activities, such as the demolition of private property in NYC has been reviewed. The request for 
EPA support on the demolition activities has been rescinded and there is no current need anticipated.  However, the decision was made to revise and finalize 
the QAPP so that if the request for support is made in the future, the Environmental Unit will be at the ready with a QAPP that can meet the needs, or be quickly 
modified to satisfy the request. 

  

  

  

 
 

  2.3 Logistics Section 

    The logistic section continues  to monitor lodging and GSA vehicle needs. 

 

  2.4 Finance Section 

      
EPA continues to track costs and monitor funding levels against FEMA Mission Assignments.  Current Mission Assignments and Estimated Expenditures and 
Daily Cost Burn as of 12/14/2012 @ 1330 hours; 
  

Region, 
State

Agreement #, 
Current 
Expiration 

Initial 
Agreement 
Date

Agreement 
Amount

Costs Incurred 
To Date

Estimated 
Burn Rate 
($/day)

Purpose
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Date

Region 
2, New 
Jersey

4086DR-NJ-
EPA-01 
Expires 
12/13/12

10/31/12 $400,000.00 $316,455.46 $7,192.17 ESF-10 REOC 
deployment 
and 
assessment 
assistance in 
NJ

Region 
2, New 
Jersey

4086DR-NJ-
EPA-02 
Expired 
12/10/12

11/02/12 $1,303,000.00 $299,677.59 $7,135.18 Drinking & 
Wastewater 
Assistance

Region 
2, New 
Jersey

4086DR-NJ-
EPA-03 
 Expired 
12/10/12

11/04/12 $1,152,000.00 $323,469.75 $8,086.74 Technical 
Assistance for 
Environmental 
Assessments

Region 
2  New 
Jersey

4086DR-NJ-
EPA-
04Expires 
03/02/13

11/03/12 $3,500,000.00 $1,410,125.32 $34,393.30 Direct Federal 
Assistance for 
oil/hazmat field 
ops

Region 
2  New 
Jersey

4086DR-NJ-
EPA-05 
Expired 
12/08/12

11/08/12 $1,275,000.00 $974,752.34 $27,076.45 REOC

      

Region 
2 New 
York

4085DR-NY-
EPA-01 
Expired 
12/01/12

11/02/12 $300,000.00 $45,417.00 $1,081.36 Drinking & 
Wastewater 
Assistance

Region 
2 New 
York

4085DR-NY-
EPA-02 
Expires 
12/30/12

11/04/12 $3,650,000.00 $2,184,634.73 $54,615.87 ESF-10 REOC 
deployment 

and 
assessment 
assistance in 

NY 
Region 
2 New 
York

4085DR-NY-
EPA-03 
Expires 
12/31/12

11/07/12 $8,850,000.00 $4,792,015.83 $129,513.94 Direct Federal 
Assistance for 
oil/hazmat field 
ops

Region 
2 New 
York

4085DR-NY-
EPA-
04 Expires 
12/31/12

11/07/12 $3,100,000.00 $817,782.63 $22,102.23 Technical 
Assistance for 
Environmental 
Assessments

Region 
2 New 
York

4085DR-NY-
EPA-05 
Expired 
12/05/12

11/09/12 $75,000.00 $996.00 $28.46 Dewatering 
Ops

TOTALS $23,610,000.00 $11,172,342.47 $232,757.13

   

  2.5 Other Command Staff 

     
2.5.1 Safety Officer 
  
Safety officers visited the HHW curbside collection activities in Breezy Point, NY.  Additionally, Safety Officers accompanied the HHW curbside collection in 
Brooklyn and Spring Creek Park, NY. 
  
2.5.2 Liaison Officer 
 
EPA is continuing to monitor the progress of the outstanding Mission Assignments with FEMA.  This included the attendance of associated meetings as deemed 
appropriate.  During the next operational period, EPA will continue to staff the ESF-10 desk at the NYS/FEMA EOC and NJS/FEMA EOC.  
 
2.5.3 Information Officer  
 
The PIO is Pat Seppi and can be reached at 646.369.0068.   

CICs traveled to Staten Island on Thursday and to the Rockaway’s on Friday to visit disaster relief centers and replenish flyers.   

Media inquiries included Newsday regarding the Brookhaven air curtain and a request from the Associated Press about Brownfield’s sites related to Hurricane 
Sandy.   

EPA received an inquiry from Sen. Schumer's office related to the issue of possible asbestos contaminated debris piles in upstate NY; this issue was related to 
last year's Hurricane Irene. 

3. Participating Entities 

   
3.1 Unified Command 
 
As of close of business November 28, 2012, EPA is no longer participating in the established Unified Command with the United States Coast Guard Sector New 
York.  
 
3.2 Cooperating Agencies  
 
EPA is coordinating with a host of agencies on numerous efforts to assess, respond, recover, and mitigate environmental threats caused by Hurricane Sandy. Federal 
partners include FEMA, Army Corp. of Engineers, USCG, and others. State agencies that EPA is coordinating efforts with include Departments of Health, 
Transportation, Sanitation, Parks, NYSDEC, NJDEP, Emergency Management, and others. County and local officials are also integrated in decision making and 
tactical assessments of situations. 
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4. Personnel On Site 

     
 

  
 
Number of EPA Personnel Deployed to Region 2 – Hurricane Sandy (12/14/12) 
  

  
 
 
 
 

Region/State Current EPA 
Personnel In Field  
(All Venues other 
than EPA Offices)

Current EPA 
Contractor 
Personnel In Field

EPA Personnel in 
REOC

Contractor Personnel 
in REOC

Total 

Region 2 28 27  55

    New York 12 94 106

    New Jersey  2 12 14

Total 14 106 28 27 175

 OSCs RMs PIOs
Water 
Specialists GIS Specialists RPMs CICs

Other (field 
capable)

Other (not field 
capable)

Total by 
Region

Region 1 0 0 0 0 0 0 0 0 0 0

Region 3 2 0 0 0 1 0 0 1 1 5

Region 4 0 0 0 0 0 0 0 0 0 0

Region 5 2 0 0 0 0 0 0 0 0 2

Region 6 2 0 0 0 0 0 0 0 0 2

Region 7 0 0 0 0 0 0 0 0 0 0

Region 8 0 0 0 0 0 0 0 0 0 0

Region 9 0 0 0 0 0 0 0 1 0 1
Region 10

0 0 0 0 0 0 0 0 0 0

HQ 0 0 0 0 0 0 0 0 0 0

ERT 0 0 0 0 1 0 0 2 0 3

CMAT 0 0 0 0 0 0 0 0 0 0
Total by job 
title 6 0 0 0 2 0 0 4 1 13

5. Definition of Terms 

  Assisting and Cooperating Agencies - Agencies who are assisting the EPA response, but are not a part of Unified Command.  
 
E Goods - Electronic machines which contain hazardous components. Emergency Response - any activity undertaken by the Operations Section which mitigated an 
immediate threat to human health or the environment.  
 
FRP - Facility Response Plan. Under the Clean Water Act, as amended by the Oil Pollution Act, a plan for responding, to the maximum extent practicable, to a worst 
case discharge, and to a substantial threat of such a discharge, of oil.  Required by certain facilities that store and use large quantities of oil.  
 
Household Hazardous Waste - Small quantity waste from households that contain corrosive, toxic, ignitable, or reactive ingredients is hazardous.  This includes 
pesticides, paint, solvents, etc.  
 
Hazardous Debris - Debris which contains compounds that make it inappropriate for municipal landfill disposal  
 
Monitoring - Using equipment which will give limited real-time information about constituents in environmental media.  This method is used most often for air and 
water testing.  
 
RCRA - Resource Conservation and Recovery Act.  
 
RMP- Risk Management Plan. Under the Clean Air Act, certain facilities with large quantities of toxic potentially air born chemicals whose releases may impact human 
populations are required to submit to EPA a plan for  hazard assessment, prevention, and emergency response.  
 
Sampling -The process of taking environmental media for  analysis at a laboratory of its constituents.  These tests may require multiple days to complete, but test for a 
wider array of constituents than monitors.  
 
Small Container - any container with a potential capacity of less than 5 gallons.  
 
TRI - Toxic Release Inventory - A publicly available EPA database that contains information on toxic chemical releases and other waste management activities 
reported annually by certain covered industry groups as well as federal facilities. This inventory was established under the Emergency Planning and Community 
Right-to-Know Act of 1986 (EPCRA) and expanded by the Pollution Prevention Act of 1990.  
 
Unified Command - A structure based on the Incident Command System (ICS) that brings together the Incident Commanders of all major organizations involved in the 
incident in order to coordinate an effective response, while at the same time allowing each to carry out their own jurisdictional, legal, and functional responsibilities.  
 
White Goods - Large home electronics such as refrigerators, washing machines, and dryers.  
 
WW - Wastewater Treatment Facilities 
 

6. Additional sources of information 

  It is believed that all community drinking water and wastewater treatment system assessments have been completed.  Therefore, these data will no longer be 
reported. 
 
Recovery Support Function Coordination 
 
Steve Touw has been designated as the Recovery Coordinator for the region's transition from Response to Recovery for Hurricane Sandy.  In this role, he will serve 
as a conduit between the FEMA Federal Disaster Recovery Coordinator and Officer and the Recovery Support Function (RSF) Field Coordinators at the NJ and NY 
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JFO's, and the EPA Regional staff who will be assigned to the respective RSFs.  Under the National Disaster Recovery Framework (NDRF), there are six RSFs:  
Community Planning and Capacity Building, Economic Recovery, Health and Social Services, Housing, Infrastructure Systems, and Natural and Cultural Resources. 
  
To date, the Recovery Coordinator and the ESF-10 reps at the JFO's have established initial contacts with the FDRC and FDRO for NJ; the RSF Field Coordinators 
for Housing and Infrastructure Support in NJ; and the RSF Field Coordinators for Infrastructure and Natural and Cultural Resources in NY.   
  
On 11/29, the Recovery Coordinator, along with representatives from the Clean Water Division, participated on a conference call for the NJ Infrastructure Systems 
RSF.  On the call, it was mentioned that for the first time, FEMA Mitigation Assessment Teams will include wastewater treatment plants in their assessment activities. 
  
On 12/4, the Recovery Coordinator and ESF-10 rep attended the kick-off meeting for the Housing RSF at the NJ JFO.  While the primary focus of this meeting was on 
immediate, short-term housing issues, the FDRC did comment that throughout the recovery process, they will be looking across the spectrum of all the RSFs for 
opportunities for smart growth, sustainability, and disaster-resistant communities. 
  
Efforts will continue to establish contacts with the remaining RSF Field Coordinators, and to ensure a seamless transition from EPA’s response activities to recovery 
initiatives. 
 
WEBSITE:  http://www.epaosc.org/HurricaneSandy 
 
INSTRUCTIONS FOR EPAOSC.NET 
 
If you do not have a password or have never used the EPAOSC.net website before, you will need to click the login button on the top right of the web page. Once on 
the login page, you will need to click on REGISTER HERE, provide the information requested and submit. This submits your request to ERT, and they will generate a 
user ID and password for you to enter the private side of the Website. In less than 10 minutes after registering, you should receive an e-mail from ERT SUPPORT 
providing the information (login and password). At this point you can then enter the website: www.epaosc.net, click on log in, then enter your information. Once logged 
in, click on websites, then click on Region 2. The Hurricane Irene website should be one of the first ten websites that pop up, if not, you can scroll down to the find the 
site. Click on Hurricane Sandy. Once on the site, you can navigate to the documents that will be stored there. 
 
FlexViewer :  
 
WEBSITE: http://www.epa.gov/geospatial/ermaps/Region2_HurricaneSandy/ 
 
The EPA Region 2 Common Operating Picture is now available on FlexViewer.  This interactive display is constant being updated with various information pertaining 
to assessments, resource locations, EOC locations, status of remedial/removal sites, water treatment facility locations, and many other.  Individuals located within the 
EPA network may view the display and create their own maps, however the COP located in the Situation Unit adjusts to the needs of the operations. 
 
If you find that you are having trouble viewing the website, please contact the EPA duty officer at (732) 906-6850 
 
EPA Edison REOC                                                                                    732-906-6850 

Afterhours Notifications, National Response Center (NRC)                             800-424-8802 
Deputy Regional Incident Coordinator (DRIC) for NY, Neil Norrell                    908-420-4512 
Deputy Regional Incident Coordinator (DRIC) for NY, Bonnie Hriczko              908-420-4450 
Deputy Regional Incident Coordinator (DRIC) for NJ, Christopher Jimenez       908-420-4484 
Deputy Regional Incident Coordinator (DRIC) for NJ, Kelli Lucarino                 908-421-2628 
NY JFO (Queens), Ellen Banner, OSC                                                         908-420-4462  

NJ JFO (Middletown), Carl Pellegrino, OSC                                                  908-420-4462 
Recovery Support Function Coordinator, Steve Touw                                     908-420-4458 
                                                                                                    

REPORTING SCHEDULE 
 
Situation Reports are due out at 2300 hrs at the conclusion of that operational period.  
 
Beginning December 14, 2012 Situation Reports will be generated every Friday.  
 

7. Situational Reference Materials 

  Situation Reports for response activities in New Jersey and New York associated with Hurricane Sandy can be found at www.epaosc.org/HurricaneSandy.  
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